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July7, 2017 RECE‘V ED

Via Overnight Courier

AC\L\T\%S &

Ms. Courtney Avery, Administrator

Illinois Health Facilities and Services Review Board
525 West Jefferson Street

Springfield, IL 62761

Re: Project #13-016 Advocate Good Shepherd Hospital (the “Project™)

Annual Progress Report
Advocate Health and Hospitals Corporation, (dba Advocate Good Shepherd Hospital),
and Advocate Health Care Network
Modernization Project

Dear Ms. Avery,

Advocate Good Shepherd Hospital is pleased to submit to you our annual progress report on the
Project referenced above in accordance with requirements of the 77 Ill. Adm. Code 1130.760. The
Project i1s for the campus modernization consisting of 229,013 SF (New) and 154,507 SF
(Modernization) for a combined project total of 383,520SF. The Review Board granted the permit
for this Project June 26, 2013.
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1. Current status of the Project

Percentage of the project finished: The Project is approximately 97% complete.

Components of Project finished:

+ Site utilities, general site work and landscaping

s North addition: intensive care unit, medical/surgical and pediatric bed tower, additional
operating rooms, post anesthesia care unit, cardiac cath/EP, sterile processing, support
areas and expansion of central utility plant.

+ South addition: new main entrance, breast care center, cafeteria, waiting areas and gift
shop.

s Modernized departments: administration, chapel, endoscopy, the testing center

(ultrasound,  interventional  radiology,  cardio-diagnostics, MRI,  General

Radiology/Fluoroscopy)

Surgery modernization (ORs, prep/recovery)

Chronic Care

Physical Therapy and Occupational Therapy

Infusion

Sterile Processing

Various support areas (non-clinical)

4™ floor offices (non-clinical)

Cafeteria servery

Components yet to be finished, principally modernization:

+ (Conference rooms
¢ Chapel garden

There are no changes to the scope or size of the project.
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2. Costs
Costs incurred to date, and a comparison of those costs to the approved permit amounts are shown
below.
2017 Report Permit amount |
Preplanning Costs 5 1,062,530 > 1,090,000
Site Survey and Soil S 16,775 S 70,000
Investigation *
Site Preparation S 7,111,035 S 10,200,000
|
New Construction Contracts > 96,950,944 > 94,100,043
Modernization Contracts > 52,829,020 > 43454010
Contingencies s ) S 11,681,725
Architectural/Engineering Fees ’ 10,581,200 > 8,200,000
Consulting and Other Fees > 477,194 > 2,050,921
Movable or Other Equipment S 30,145,747 S 44,978,386
{not in construction contracts)
Bond Issuance Expense (project S 638,724 S 1,584,817
related)
Net Interest Expense During S 5,986,878 S 24,187,145
Construction (project related)
Other Costs to be Capitalized > 2,615,903 s 2,244,035
TOTAL USES OF FUNDS S 208,416,408 $ 246,841,082

*2016 Annual Report incorrectly reported $290,921.02 in the Site Survey and Soil Investigation
line items which has been corrected on this report. Incorrect classification of testing agency
work performed not soils related.
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3. Anticipated date of completion

The Project completion date in the permit is December 31, 2017. The Project current schedule
forecasts completion within the time constraints of the approved permit duration.

Please contact me at (630) 929-5577 or Sonja Reece at (309) 268-5482 if you have any questions
about this report.

Sincerely,

Scott Nelson, AIA, ACHA
Vice President, Planning, Design, and Construction
Advocate Health and Hospitals Corporation

CC.  James Kokaska
Paul Neff
Patrick Stevens
Trent Gordon
Sonja Reece
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